

**Current Estimated Time-Line for Completing FEMA Project Worksheets (PW)
associated with the
Waterbury State Office Complex (WSOC) and the Vermont State Hospital (VSH)**

- **July 9, 2012 – FEMA began writing repair PWs for WSOC and VSH. PWs will be submitted into the FEMA queue as they are written.**
- **August 17, 2012 – FEMA and State to finalize process to review and approve application of funds to an improved or alternate project for WSOC and VSH.**
- **August 17, 2012 – FEMA to provide range of potential funding for Federal Participation.**
- **Mid August to September 2012 – Administration and Legislature to discuss options in response to FEMA funding ranges.**
- **October 19, 2012 – FEMA to complete writing all repair PWs for WSOC and VSH.**
- **After repair PWs are written, submitted and approved the State will review and determine how to best utilize funding and apply for improved or alternate projects. Following State's application, FEMA approval will take an additional 2 weeks to 90 days depending upon the complexity of the project and any required Federal and State consultative or public process associated with the project.**
- **Should the State elect to appeal a FEMA determination, additional time will be required.**